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Disposable Solid Waste Cask being fitted with Upper Impact Limiter
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Notable Accomplishments

• Fuel Offload - Fuel Disposition T-3 Cask
– T-3 Cask #1 was returned from Idaho National Laboratory. 
– Revision 1 of the T-3 Cask license addendum was submitted for approval.   

• System Deactivation  
– Oil was drained from Diesel Generators G-1 and G-2.  
– Drained polychlorinated biphenyl (PCB) Transformer X-117 was removed from the 

site by the recycler.   

• Disposable Solid Waste Cask (DSWC) Operations
– A DSWC was moved from the 400 Area Storage Pad to the Reactor Service Building 

for initiating removal of highly activated waste from the interim examination and 
maintenance (IEM) cell.

Overview
This section addresses work in Project Baseline Summary RL-0042, Nuclear Facility Deactivation and 
Decommissioning, Fast Flux Test Facility Project.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of June 2007.

Schedule/Cost Performance ($M)

CTD Schedule Performance (-$2.5M/-1.8%): Cumulative-to-Date negative schedule 
performance is primarily due to the problems encountered with the T-3 Cask certification, and the 
resulting affect on the progress of FFTF Shutdown and Systems Deactivation and Disposition work 
scope.

CTD Cost Performance (+$3.0M/+2.1%): Positive cost variance is primarily due to the 
efficiencies in both Surveillance and Maintenance and the G&A at the company level.

FY 2007 Funds vs. Spend Forecast ($M)

* Note: $9.9M of FY 2007 funding is designated for FY 2008 use.
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$2.7 $2.3 $2.4 -$0.4 -15.1% -$0.2 -7.5% $28.7

Cumulative-to-Date 
(FY 2004-Present)

$142.0 $139.5 $136.5 -$2.5 -1.8% $3.0 2.1% $168.9

Numbers are rounded to the nearest $0.1M.

$ 41.0 $ 28.2 $ 12.8
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Schedule/Cost Performance ($M), continued

Milestone Achievement

Number Title Type Due Date
Actual 
Date

Forecast 
Date

Status / 
Comments

M-081-10-T01
Submit Final Sodium 
Disposition Evaluation Report

Target 07/31/07 05/15/07 Complete

M-92-10
Submit Hanford Site Sodium 
Disposition Evaluation Report

TPA 07/31/07 05/15/07 Complete

Performance Analysis  
CTD and Monthly ($M)
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Monthly BCWS 1.9 1.8 2.8 2.2 2.6 3.1 2.3 2.0 2.7 2.1 2.7 2.5

Monthly BCWP 2.2 2.4 2.7 2.0 2.2 2.6 2.2 2.2 2.3

Monthly ACWP 1.7 2.6 2.6 2.0 2.4 2.2 2.3 2.3 2.4

CTD BCWS 122.5 124.3 127.2 129.3 132.0 135.1 137.3 139.3 142.0 144.1 146.9 149.3

CTD BCWP 121.0 123.4 126.0 128.1 130.3 132.9 135.0 137.2 139.5

CTD ACWP  117.6 120.2 122.8 124.9 127.3 129.5 131.8 134.1 136.5
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